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SMD FY15-FY16

Site Reviews

1

Completed Kick Off ActivitySite Review (SR) Completed SR

Potential SR Potential Kick Off Activity Placeholder

Kick Off Activity

Review Plan Completed Review Plan

Special Review/Activity

Planning Meeting Potential Planning Meeting

Completed Planning Meeting

SMD

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

Earth Systematic Missions Program (ESMP) Last PIR w as conducted in FY 2012

     ICESat-2 SIR

     SMAP        ORR

     Surface Water Ocean Topography (SWOT) PDR

   Grace Follow On CDR              SIR SIR date may change due to the Chair’s availability

   NISAR  SRR/ MDR    PDR

Earth System Science Pathfinder (ESSP) Last PIR w as conducted in FY 2011

Discovery Last PIR w as conducted in FY 2010      PIR

InSight  SIR     ORR

New Frontiers Last PIR w as conducted in FY 2010       PIR

OSIRIS-REx  SIR ORR

Solar System Exploration Program (SSE)        PIR

Europa Clipper           SRR/MDR

Radioisotope Power Systems (RPS) Last PIR w as conducted in FY 2013  PIR

Mars Exploration Program (MEP) Last PIR w as conducted in FY 2006  PIR

Mars 2020 SRR/M DR (1)
PSR* PDR(1) PDR(2)   CDR

Explorers PIR

Solar Terrestrial Probes (STP) PIR

MMS ORR

Living With a Star (LWS) PIR

SPP CDR SIR

Exoplanet PIR deferred until a project is in Formulation

Cosmic Origins (COR) PIR deferred until a project is in Formulation

Physics of the Cosmos (PCOS) PIR deferred until a project is in Formulation

James Webb Space Telescope (JWST)

Joint Polar Satellite System (JPSS)             J3/J4 Interim Review MMRR**

JPSS-1    SIR             ORR

JPSS-2         PDR

JPSS-3/4

Reimbursables Program Last PSDR w as conducted in FY 2012

*PSR = Payload Systems Review

**MMRR = Multi-mission Requirements Review 

FY 2016FY 2015
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HEOMD FY15-FY16 

Site Reviews

2

Completed Kick Off ActivitySite Review (SR) Completed SR

Potential SR Potential Kick Off Activity Placeholder

Kick Off Activity

Review Plan Completed Review Plan

Special Review/Activity

Planning Meeting Potential Planning Meeting

Completed Planning Meeting

HEOMD

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

Space Communications and Navigation (SCaN) Last PIR w as conducted in FY 2012 PIR

SGSS  Rebase(1)         Rebaseline (2)

International Space Station (ISS) Last PIR w as conducted in FY 2013 PIR

Launch Services Program (LSP) Last PIR w as conducted in FY 2014

Exploration Systems Development (ESD) Division 

Cross Program Integration
DTS* BTS (U/R)**

ORION/Multi-Purpose Crew Vehicle (MPCV) Delta PDR           Addtl dPDR Activities CDR (UR)  SIR (U/R)

Space Launch System (SLS) CDR

Ground Systems Development and Operations 

(GSDO) CDR (UR)
SIR (U/R)

Asteroid Robotic Redirect Mission (ARRM) MCR             Req-TIM SRR/MDR

Commercial Crew Program (CCP)              SRB  Review SRB  Review

Human Research Program (HRP)              PSR*** PSR

*DTS = Design to Sync

**BTS = Build to Sync

***PSR = Program Status Review

U/R = Under Review

Req-TIM = Requirement Technical Interface Meeting

FY 2015 FY 2016


